Request for City Council Committee Action
From the Department of Public Works

Date: February 4, 2003
To:  Transportation and Public Works Committee

Subject: Resolution for Amendment #1 to City/County Construction Cooperative
Agreement for Washington Avenue N Reconstruction Project (County
Agreement #PW 40-20-00 and City Contract #16181/City Project SAP
141-020-63)

Recommendation: Passage and Summary Publication of the Approved Amendment.
(Complete action required in the final report, including fund-agency-org, contract number and amendment number, if applicable)

Previous Directives: Council Action, of June 7, 2002, authorizing the execution of
the amendment pending satisfactory review by the City
Attorney. Resolution 2001R-040, dated February 2, 2001,
amending the 2001 Capital Improvement Appropriation
Resolution. Council Action, of February 2, 2001, authorizing the
execution of Agreement.

Prepared or Submitted by: Jack Yuzna, Engineer lll, 673-2415

Approved:  Brian Lokkesmoe, P. E., Interim City Engineer, Director of Public Works
By: Paul W. Ogren

Presenters in Committee: Jack Yuzna, Engineer llI

Financial Impact (Check those that apply)
_X_ No financial impact - or - Action is within current department budget.
(If checked, go directly to Background/Supporting Information)

____Action requires an appropriation increase to the Capital Budget
____Action requires an appropriation increase to the Operating Budget
____Action provides increased revenue for appropriation increase
____Action requires use of contingency or reserves

____ Other financial impact (Explain):

___Request provided to the Budget Office when provided to the Committee Coordinator

Background/Supporting Information Attached




At the June 7, 2002 Council meeting, Council acted to approve the execution of the
amendment pending satisfactory review by the City Attorney (see attached copy of
Council action) based on the information provided below. After conferring with Hennepin
County staff, City staff became aware that the County would require a formal City
resolution before the County could complete the execution of the amendment. The City
Attorney has completed the review and approved the execution of the amendment.
Staff, therefore, respectfully requests that the attached resolution be forwarded with
your recommendation for its passage and summary publication.

On February 27, 2001, the City entered into a Construction Cooperative Agreement with
Hennepin County related to the County’s reconstruction of Washington Avenue North
(between Plymouth Avenue North to Hennepin Avenue). The reconstruction project
included new pavement, curb & gutter, sidewalks, traffic signals, lighting, watermain and
a new bridge over the Burlington Northern Santa Fe railroad tracks. Project began in the
spring of 2001 and was completed by winter.

The agreement, among other things, defined the County’s obligation to reimburse the
City for permanent and temporary traffic control work that the City was to perform. It
also defined the City’s obligation to reimburse its share of the reconstruction (as
stipulated by County policy) and to fund City requested water main construction (see
table below).

During the County’s construction administration of the contractor, several issues arose
that have altered the City and County obligations. The City’s Water Department
requested (at City expense) that additional water main construction be performed. The
cost of the water main work was $132, 609.42.

The County requested, at County expense, that the City install additional temporary
traffic control in effort to ease unanticipated congestion that developed during
construction. The cost of the temporary traffic control work was $25,166.09.

During the review of the agreement’s exhibits, it was discovered that the cost of a
County requested, City furnished, traffic control signal systems had been inadvertently
duplicated. This error reduced the County’s obligation to the City by $168,819.33.

Current project funding is sufficient to meet the City’s increased financial obligation.

cc: Council Member Natalie Johnson Lee



Colvin-Roy
AMENDMENT #1 TO THE CITY/COUNTY COOPERATIVE AGREEMENT
FOR HENNEPIN COUNTY’S WASHINGTON AVENUE NORTH RECONSTRUCTION
PROJECT
(COUNTY AGREEMENT #PW 40-20-00)
(CITY CONTRACT #16181)
(CITY PROJECT SAP 141-020-63)

Whereas, on February 27, 2001, the City of Minneapolis entered into a
Construction Cooperative Agreement with Hennepin County related to the County’s
reconstruction of Washington Avenue North (between Plymouth Avenue North to
Hennepin Avenue) and;

Whereas, the reconstruction project included new pavement, curb & gutter,
sidewalks, traffic signals, lighting, watermain and a new bridge over the Burlington
Northern Santa Fe railroad tracks and;

Whereas, the agreement, among other things, defined the County’s obligation to
reimburse the City for permanent and temporary traffic control work that the City was to
perform and;

Whereas, the agreement also defined the City’s obligation to reimburse its share
of the reconstruction as stipulated by County policy and to fund City requested water
main construction and;

Whereas, during the County’s construction administration of the contractor,
several issues arose that have altered the City and County obligations and;

Whereas, the City’s Water Department requested that additional water main

construction be performed at the City expense with an associated cost of $132, 609.42

and;



Whereas, the County requested, at County expense, that the City install
additional temporary traffic control in effort to ease unanticipated congestion that
developed during construction with an associated cost of $25,166.09 and;

Whereas, during the review of the agreement’s exhibits, it was discovered that
the cost of a County requested, City furnished, traffic control signal systems had been
inadvertently duplicated which reduced the County’s obligation to the City by
$168,819.33 and;

Whereas, the City Attorney office has reviewed and approved the amendment as
to form and;

Whereas, current project funding is sufficient to meet the City’s increased
financial obligation.

Now, Therefore, Be It Resolved by The City Council of The City of Minneapolis:
that the proper City officers be authorized to execute Amendment No. 1 to the City's

Cooperative Agreement with Hennepin County to reflect said project modifications.



OFFICIAL PROCEEDINGS
MINNEAPOLIS CITY COUNCIL
REGULAR MEETING
OF JUNE 7, 2002

(Published June 15, 2002,

in Finance and Commerce)
Council Chamber
250 South 5th Street
Minneapolis, Minnesota
June 7, 2002 - 9:30 a.m.
Council President Ostrow in the Chair.
Present - Council Members Lane, Biernat, Johnson, Colvin Roy, Zimmermann, Schiff,
Zerby, Lilligren, Johnson Lee, Niziolek, Benson, Goodman, President Ostrow.

The TRANSPORTATION & PUBLIC WORKS Committee submitted the following
reports:

T&PW - Your Committee, having under consideration the Washington Av N
Reconstruction Project (between Plymouth Av N and Hennepin Av) that was completed
in 2001 and having been informed that modifications to the project require changes in
the project funding agreement with Hennepin County, now recommends that the proper
City officers be authorized to execute Amendment No. 1 to the City's Cooperative
Agreement with Hennepin County (County Agreement #PW 40-20-00 and City Contract
#16181/City Project SAP 141-020-63) to reflect said project modifications. The
amendment shall include an increase in City funding within the current project budget
and execution of document is contingent upon review and approval of the City Attorney.
Adopted. Yeas, 13; Nays none.

Passed June 7, 2002.

Approved June 13, 2002. R.T. Rybak, Mayor.

Attest: M. Keefe, City Clerk.



ACCOUNTS PAYABLE SUMMARY

Original Agreement

Amendment #1

Change from Original

Agreement

Payable to Payable to Payable to Payable to Payable to Payable to

City County City County City County
Roadway $0| $11,074.50 $0| $11,074.50 $0 $0
Watermain $0 | $310,886.00 $0 | $443,495.42 $0 | $132,609.42
Temporary & Permanent $555,425.01 $0 | $424,880.10 $0 | (-$130,544.91) $0
Traffic Signals
Engineering Design $89,211.28 | $123,696.69 | $76,102.95 | $123,696.69 | (-$13,108.33) $0
Phase Il Environ. Study $0 $6,500.00 $0 $6,500.00 $0 $0
TOTAL $644,636.29 | $452,157.19 | $500,983.05 | $584,766.61 | (-$143,653.24) | $132,609.42
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